
PRINCETON GEOSCIENCE,  INC.  
15 Vandeventer Ave. • Princeton, NJ 08541 

tel: 609.279.0008 • fax: 609.252,9238 
www.princetongeoscience.com 

May 20,2014 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #103 (April 8,2014 to May 7,2014) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #103 
detailing activity from April 8,2014 to May 7,2014. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 
concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 
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CPS/Madison SUPERFUND SITE 
Progress Report #103 

April 8,2014 to May 7,2014 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (April 8,2014 to May 7,2014) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Implement IRM upgrades: prepare permitting and design documents as per result of 2/24/14 

meeting with DEP and EPA. 
• Revise RIR as per 5/31 response to EPA and DEP comments and EPA 8/13 comments. 
• Address EPA (received 3/13/14) and DEP (received 4/23/14) comments on PAR (Second 

Interim Deliverable). 
• Incorporate SLERA into RIR after EPA response to revised SLERA submitted on 4/14/2014 
• Internal review of draft Technology Memorandum (Part I of Feasibility Study deliverables). 
• Submit 2013 PMP. 

3. Source Area IRM (April 2014) 
Well Month 

TotaKgal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gal) 

On-Site 
Recharge(gal) 

CPS3A 682,266 16 
WE2RB 512,692 12 
Totals 1,194,958 28 699,843 495,115 

4. Planned May 2014 Activity 
• Revise RIR as per response to comments. 
• Incorporate SLERA into RIR after EPA response to revised SLERA submitted on 4/14/2014 
• Submit RTC on PAR [EPA (received 3/13/14) and DEP (received 4/23/14)] and prepare Draft 

BHHRA for submittal. 
• Permit, design, implement IRM upgrade. 
• Internal review of draft Technology Memorandum (Part I of Feasibility Study deliverables). 

Projected June 2014 Activity 
• Revise RIR as per response to comments. 
• Submit Draft BHHRA 
• Submittal of Draft Technology Memorandum (Part I of Feasibility Study deliverables) 

to EPA. 
• Prepare Groundwater Treatment Plant Design Package (type of package depends on 

NJDEP determination of permit type). 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 
Casaletto/for Madsion 
BASF files & distribution 


